

0-10 days

Identify potential District Scout Network Commissioner

Resolve finances between County/District funds
- Network budget
Legacy funds

10-20 days

Check potential membership of Section – via County Scout Network Commissioner (or ACC Scout Network)

Appoint District Scout Network Commissioner

20-30 days

Communicate to members changes to Network

30-40 days

Network road show to promote Network section at GSL/District/County meetings

40-50 days

Link agreement in place with Explorer units/District team

50-60 days

1st District Scout Network social event (e.g. Bowling)

Identification of District Scout Network Commissioner Needs – inc Training, Resources and Support.

60-70 days

District Scout Network programme planning session – DSNC meets with District Network Team

70-80 days

Project planning – DSNC and Programme Co-ordinators.
DSNC to gain District Executive funding approval

80-90 days

Promote Taste Of Network Events; for Explorers to understand what Network is and join in promotional nights

Project/Activity/Social Programme sessions begin

90-100 days

Projects are established
Full member participation
Celebrate and review the first 100 days
Feedback to The Scout Association on lessons learnt